KGBV Building Timeline
18-19 September
Meeting with Architect

30th September
Proposal From Asha For Education

20th September to 15th October
Social Forestry time

Ist Week of October
Soil testing

October 5th
Spacial requirements for KGBV

10th October
Terms of Reference from Architect

October 15th
EC clearance for the proposal

November 15th
Team building

17-18 November
Visioning workshop and Sharing of the core design




November 20th
Design finalization and freezing

20th November to 10th Decmeber
Layout, site preparation, market  survey + foundation

February 1st 
Completion of 25% work

March 1st 
50% work

April 1st 
75% work

3rd Week of May
Building envelope ready 

4th Week of May 
Feedback from completion certification team

June 20th 
100 % completion of building

Before 25th June      
Certification of completion     

25th onward
Occupying the building 

July 1st
Opening of new session

