Hello Melli,
 

Here is a basic site visit report which I think provides the updates you were looking for. Bhaskar, can you also put this up on the Little Flower Convent page.
 

TEA trust was receiving support for their Little Flower Convent's operational expenses during the academic year 2006-07. Since then the ongoing expenses are being funded by a German organisation, Nandri. As part of WAH 2007, about $6700 was given to TEA trust to address some one time needs including,
        * Weathering course for the roof.
        * Raising the level of the play ground at the school.
        * A borewell and motor for water.
 

One of the volunteers of Nandri, who is living here in India, one Mr. George Lux invited myself and Bhaskar for an evening barbeque at the school. He was also bringing along a friend of his who was a chef to treat the children there.
 

I also went there with my family. The barbeque and the things that followed were odd and interesting in their own way but I do not want to go into those details here. I also got to see the work done at the school.
 

The construction costs has skyrocketed in the last few years. So I think the budget given by TEA trust based on which the funds were sanctioned was atleast a year old. The weathering course for the terrace was completed with good red clay tiles. The ground filling was only 75% complete. The area near the school is now filled and thus water logging is unlikely to be a problem for them this year. The borewell and motor work could not be taken up for the lack of funds. I think some of the work was underestimated but largely the excess expenditure was because of the price rise and beyond the control of TEA trust.
 

What has been filled in the ground is not sand. It is mud. I am not 100% sure how it will withstand any rain. i.e. whether it will turn muddy or not. Arputham of TEA trust assures me that this will be alright. Further the longer term plan to put some sand on top of this to create a play area.
 

I would recommend that Asha makes up for the difference in the amounts to ensure proper completion of the work. TEA trust will probably be approaching AfE for this separately.
 

Rajaram
